

MUNICIPALITY OF CHATHAM-KENT



2011 HOT-MIX PAVING (RURAL RESURFACING)

CONTRACT NO. T11-105R

CONSTRUCTION STATUS AS OF JULY 22, 2011

LOCATION	STREET	FROM	TO	STATUS
CHATHAM-KENT	Grande River Line	1320m West of Winterline Road	7308 Grand River Line	Complete
	Forhan Street	500m North of McKee Road	McKee Road	Complete
	Centre Side Road	Pioneer Line	24235 Centre Side Road	Complete
	Base Line Road	Union Line	North Street	Complete
	Croton Line	Dawn Mills Road	Tramway Road	Complete
	Oakdale Road	Croton Line	Kent Line	Complete
	West Bothwell Road	Railway	Longwood Road	Complete
	Selton Line	Littlejohn Road	Orford Road 20	
	Murkirk	Duart Road	2.0 km Easterly	Complete
	Golf Course Line	Hill Road	Scane Road	Process Started
	Kent Bridge Road	New Scotland Line	Rosebeach Line	Process Started
	Pinehurst Line	Communication Road	Parrot Road	Process Started
	Doyle Road	Charing Cross	Railway	Complete
	Charing Cross Road	15th Line	Allison Road	Complete
	Merlin Road	70m South of Swanton Line	200m North of Pollard Line	Complete
	Port Road	Middle Line	Coopers Road	Complete
Tecumseh Line	Jeannette's Creek Road	CN Railway	Complete	